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ABSTRAK 

Moech. Fadyl Afriel Alamsyah. 2024. Studi Optimasi Biaya Dan Waktu 

Menggunakan Metode Duration Cost Trade Off  pada Proyek Pembangunan 

Gedung Kawasan Industri Hasil Tembakau, Kecamatan Guluk-Guluk Kabupaten 

Sumenep. Skripsi, Program Studi Teknik Sipil, Fakultas Teknik, Universitas 

Wiraraja Madura. (Pembimbing : Dr. Mohammad Harun, ST,. MT). 

Tujuan dari penelitian ini adalah untuk menganalisis percepatan waktu proyek 

yang diakibatkan keterlambatan waktu proyek menggunakan metode Duration 

Cost Trade Off (DCTO) berdasarkan time schedule proyek dan menggunakan 

penambahan tenaga kerja menggunakan Microsoft Project untuk 

mengindentifikasi hubungan keterkaitan tiap aktivitas dibentuk dalam jaringan 

kerja. Metode yang digunakan pada penelitian ini adalah deskriptif kuantitatif.  

Dari penelitian ini, dilakukan percepatan durasi proyek dengan penambahan 

tenaga kerja yang memberikan dampak pada waktu pelaksanaan dan tidak 

berdampak pada biaya. Dengan mempercepat pekerjaan yang berpengaruh pada 

waktu pelaksanaan seperti: pekerjaan pembesian, pekerjaan dinding, plasteran, 

acian mortar, dan pekerjaan pengecatan. Proyek  Pembangunan Gedung Kawasan 

Industri Hasil Tembakau dapat diselesaikan lebih cepat dari waktu normal 90 hari 

dengan waktu percepatan 82 hari, dengan biaya upah pekerja tidak ada perubahan 

(tetap). 

Kata Kunci : Duration Cost Trade Off, Penambahan tenaga kerja, Microsoft 

Project, Network Planning. 
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ABSTRACT 

Moech. Fadyl Afriel Alamsyah. 2024. Cost and Time Optimization Study Using 

the Duration Cost Trade Off Method in the Tobacco Products Industrial Estate 

Building Construction Project, Guluk-Guluk District, Sumenep Regency. Thesis, 

Civil Engineering Study Program, Faculty of Engineering, Wiraraja Madura 

University. (Supervisor : Dr. Mohammad Harun, ST,. MT). 

The purpose of this study is to analyze the acceleration of project time caused 

by project time delays using the Duration Cost Trade Off (DCTO) method based 

on the project time schedule and using additional manpower using Microsoft 

Project to identify the relationship between each activity formed in the network. 

The method used in this study is quantitative descriptive. 

From this research, an acceleration of project duration was carried out with 

the addition of manpower which had an impact on implementation time and did 

not have an impact on costs. By accelerating work that affects the implementation 

time such as: ironing work, wall work, plastering, mortar screw, and painting 

work. The Tobacco Products Industrial Estate Building Construction Project can 

be completed faster than the normal time of 90 days with an acceleration time of 

82 days, with no change in workers' wage costs (fixed). 

Keywords: Duration Cost Trade Off, Adding melting hours and labor, Microsoft 

Project, Network Planning. 


